

Monthly Progress Report (Form-3)



Project Repository: [Devops-2026-CS-F-06](#) | Branch: main

Evaluation Window: Last 30 Days (Since 2026-08-01) | Generated On: August 31, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
YASH SONI	2 (3.8%)	+481	-3	478	2 days
Yash Soni	18 (34.0%)	+1,103	-0	1,103	11 days
Vansh Agarwal	20 (37.7%)	+1,435	-0	1,435	8 days
ujala-alt	13 (24.5%)	+837	-0	837	9 days

2. Visual Trends & Volume



3. Detailed Commit Logs (Monthly)

Student: YASH SONI — 2 commit(s)

Date	Hash	Commit Message
2026-08-28	414c470	feat: add frontend components
2026-08-24	55a0cd7	chore: update environment variables template

Student: Yash Soni — 18 commit(s)

Date	Hash	Commit Message
2026-08-23	02306f0	chore: update environment variables template
2026-08-23	4df0756	feat: update customer API routes
2026-08-23	9cb176c	feat: update auth API routes
2026-08-23	df3d3ad	feat: update User model schema
2026-08-23	8a37b0b	feat: update Medicine model schema
2026-08-22	f4a988f	feat: add multer file upload middleware
2026-08-21	e0b6bd5	feat: implement browser notification logging and cron trigger
2026-08-21	c74c530	feat: implement customer reminders management
2026-08-21	e73e5c0	feat: implement reminder creation
2026-08-21	8a04d94	feat: implement notification history retrieval
2026-08-18	78d7258	feat: add role-based authentication middleware
2026-08-14	161ee93	feat: add database seeding script
2026-08-13	f5c3822	chore: configure render deployment yaml
2026-08-11	0cc79a4	chore: initialize package.json dependencies
2026-08-10	d9dee96	feat: add bill model schema
2026-08-09	d21ba4f	fix: resolve token generation routing
2026-08-04	86159ce	feat: add request validation middleware
2026-08-02	58be93c	chore: initial repository setup

Student: Vansh Agarwal — 20 commit(s)

Date	Hash	Commit Message
2026-08-23	62ebdd2	feat: implement medicine expiry checking logic
2026-08-20	1cf7174	perf: optimize notification routes
2026-08-19	8cb5f67	feat: implement bill processing and label scanning
2026-08-19	a42fa54	feat: implement bulk import functionality
2026-08-19	ee5a9b8	feat: implement medicine deletion
2026-08-19	b68e4f1	feat: implement medicine update logic
2026-08-19	bdcda80	feat: implement medicine creation
2026-08-19	5f94caa	feat: implement medicine retrieval endpoints
2026-08-09	b244151	chore: initialize package-lock.json
2026-08-07	217b7b7	feat: add notification model schema
2026-08-06	c0e3c7c	feat: implement instore billing and customer lookup
2026-08-06	8f41b7a	feat: implement admin bill retrieval
2026-08-06	861c18b	feat: implement PDF generation for bills
2026-08-06	e24838e	feat: implement customer bills retrieval
2026-08-06	35a900c	feat: implement bill creation logic
2026-08-05	aff956e	feat: implement user profile management logic
2026-08-05	e16ff29	feat: implement token refresh and logout logic
2026-08-05	7e24655	feat: implement user login logic
2026-08-05	cb98648	feat: implement user registration logic
2026-08-04	b1da7dc	fix: enhance global error handling

Student: ujala-alt — 13 commit(s)

Date	Hash	Commit Message
2026-08-23	2e7f878	feat: configure billing routes
2026-08-20	7361605	chore: configure database connection logic
2026-08-16	9f227f9	chore: configure root express server
2026-08-14	0e9d4dc	feat: implement user role and profile update
2026-08-14	07e8586	feat: implement user retrieval endpoint
2026-08-10	83a61b2	feat: initialize notification scheduler
2026-08-10	7b6814d	feat: implement email reminders scheduler
2026-08-10	17c9739	feat: implement low stock report scheduler
2026-08-10	b6eb16a	feat: implement expiry report scheduler
2026-08-08	f8d5864	feat: implement error handling middleware
2026-08-07	55c72ed	perf: optimize medicine routing queries
2026-08-06	ca795db	perf: optimize initial database queries
2026-08-05	affba52	feat: add cron job scheduler model